
Washington Technology Magnet: April 2021 Project Update  

Location:  

1495 Rice  

Saint Paul, MN 55117 

Project website:  

https://www.spps.org/Page/38519 

Grades: 6-12 

Enrollment (SY19-20): 

2,136 

April 2021 - Project Financial Information 

Original Budget Committed 

Costs 

Invoiced  

to Date 

Construction 

Award 

Construction 

Cost  

Changes 

% Change Total  

Forecasted 

Cost 

Construction 

% Complete 

(as invoiced) 

$6,310,997  $4,540,513  $3,904,046  $1,372,732  35.16%  $6,310,997  70.51% $4,669,000 

Project Timeline 

Phase:         

BOE Gate 

Check: 

Five Year 

Plan 

Project  

Charter 

 Budget  

Approval 

Contract 

Award 

   Closeout 

Key dates:  

Oct. 2018  

 

N/A 
 

Jan. 2020  

 

March 2020 

    

Nov. 2020 

Construction  Design   Planning    

Saint Paul Public Schools ▪ Facilities Department ▪ 1930 Como Avenue ▪ Saint Paul, MN 55108 

Ph: 651-744-1800 ▪ Fax: 651-290-8362 ▪ facilities@spps.org ▪ spps.org/facilities 

Project summary 

Project number: 4040-19-01  

Funding: Capital Bonds (CAP) 

Project type: Athletic improvements   

Square footage:  

Existing:  N/A; Proposed: N/A 

SPPS project team:  

 Vaughn Kelly, Project Manager  

 Mike Christen, Project Coordinator 

 Charles Colvin, Environmental Specialist 

Design team:  

 Architect and Electrical Engineering:  
Wold Architects and Engineers 

 Civil Engineering: BKBM 

 Landscape Design: Calyx Design Group 

Project scope 
Multi-sports field with artificial turf; pole-mounted lighting;  
8-lane track; discus, shot put, and long jump areas; 
resurfaced tennis courts; grass practice field 

New this month 

 Preparations have begun for spring work. 

 Project team is monitoring the weather and will start 
work as conditions allow. 

 Work will start in the spring with final grading, grass 
seeding, and various other small tasks. 

https://www.spps.org/Page/38519
mailto:facilities@spps.org
http://www.spps.org/facilities


Washington Technology Magnet  

Images from top to bottom: Shot put area; stabilized soil above stormwater management system; 

preparations for track surfacing (March 2021) 


