
PROJECT SUMMARY 

Location: Education and Operations Services, 1930 
Como AvE., St. Paul, MN 55108 

Project scope: The Education and Operations Services 
building (EOS) is receiving a two-story addition and 
being remodeled to accommodate the increased 
number of staff being relocated to the site who were 
previously located in leased spaces. The remodeled 
site will house approximately 230 staff.  

Staff moving to EOS work for the Office of Digital and 
Alternative Education, Office of Teaching and Learning, 
and Office of Equity; other departments and programs 
already located at EOS include the Facilities 
Department, Nutrition Services, Office of Early 
Learning, and Technology Services.  

The project consists of the following scope:  

 A two-story addition at the northeast corner to 
house new office spaces 

 Medium and light remodeling in the existing 
facility; not all areas of the current building will 
be remodeled. 

 Features include flexible areas with hoteling 
spaces; open office spaces (without walls); 
private offices; training center; meeting rooms, 
inclusive restrooms; and gathering areas. 

 Parking to accommodate the additional staff. 

 Docks 4 and 5 on the west side of the building 
will be eliminated and Distribution will be 
permanently relocated to the east side of the 
building. 

 New main electrical service installed in the 
building. 

PROJECT TIMELINE (subject to change) 

Project start and end dates: Spring 2020 - Fall 2021 

PHASE 1: THE ADDITION 

Spring 2020: Ground breaking for addition; kitchen 
boiler replacement  

Summer 2020: Staff currently housed along the east 
wall where the addition is planned will be moved to 
temporary locations within the building 

Spring 2021: Addition completed 

PHASE 2: THE REMODEL 

Spring 2021: Staff move into new addition; staff 
includes those who will permanently be housed in the 
addition, as well as staff who reside in other areas of 
the building to temporarily house them as remodeling 
in their permanent work areas is completed 

June 2021: Remaining staff equipment and supplies 
from the Office of Educational Technology, Office of 
Teaching and Learning, and Office of Equity moved 
from E-STEM into offices or temporary storage 

Fall 2021: PROJECT COMPLETED  
All staff are moved into their permanent locations 
 

*NOTE: To better reflect the new occupants of the 
building, on October 20, 2020, the Board of Education 
approved the renaming of the District Service Facility  
to Education and Operations Services. 
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Addition and Remodel  for:  

Education and Operations Services, 1930 Como. Ave., St. Paul 

1. Will staff already housed at EOS have to move during 

construction?  

A few people will need to move in preparation for the 

construction of the addition at the northeast corner of 

the building. It is anticipated that staff who sit next to 

the east side of the front office area will need to move 

first as that is the location where the addition meets 

the existing building. Additional staff moves will occur 

once the addition is complete to accommodate the 

renovation of the existing office areas.  

2. When will I find out where my permanent desk 

location will be?   

All permanent seating arrangements will ultimately be 

decided by program/department managers. 

Permanent seating will not be determined until much 

closer to the completion of the project.  

3. How will parking be affected by the construction?  

During the year and a half of construction (spring 2020 

to fall 2021), it is anticipated there may be fewer 

parking spaces available due to needing to use some 

parking area for the contractors’ staging area. Free 

street parking is available nearby along Como Ave. and 

Fifield St. (west side of building). Once the construction 

project is complete, the parking capacity will be 

aligned to the number of staff working onsite.  

4. What will be done to mitigate noise and dust?  

While the complete elimination of noise and dust is not 

feasible, measures will be taken to reduce noise and 

dust as much as is practical by separating construction 

zones from work spaces, parking areas and walking 

paths. 

FREQUENTLY ASKED QUESTIONS 

For updates and more information, visit the project website at:  

www.spps.org/districtservicefacility  

Photo of current north side of building;  
far left area will house addition  

Preliminary artist rendering of two-story addition (far left)  
viewed from the north 

Potential layout of new office spaces 


